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Grant Number:
B-08-DN-18-0001

Grantee Name:
State of Indiana - IHCDA

Grant Amount:
$83,757,048.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Original - In Progress

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

Plan Description:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has
identified two primary markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique
approaches to mitigating or reversing the negative impacts of foreclosures and abandoned housing.

NSP

Declaration Number

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indianas foreclosure
rate ranked first or second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the
recent phenomenon in coastal markets where the housing bubble burst in response to declining home values.

Recovery Needs:

$0.00

N/A

$3,928,124.71

$0.00

$0.00

$1,922,580.40

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$83,249,955.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$108,921.00

$8,686,106.28

$83,249,955.00

Overall

Program Income Received

N/A

$5,202,792.21



This most notable effort we have seen in this past quarter is the way a few lenders and realtors have began
marketing this program. They have gotten together and created a concept of a repo bus.  This is a combined effort
with these two groups providing a bus for prospective borrowers to ride along and view foreclosed homes in
qualified areas.  The lenders are of course on hand for qualification purposes and the realtors are additionally on
hand and  eager to fulfill their role.  In addition  t he television media  has picked up on these efforts and is making
arrangements to attend and ride along on at least  one  of these events.
Progress with the Comprehensive Neighborhood Revitalization Fund has been steady in the first quarter, and the
figures in this Quarterly report do not do full justice to the pace at which things have developed. During April and
May, the majority of projects within our program will move to being 50% or more obligated. This is a major milestone
and will be achieved by providing projects with an incentive to meeting that target - any reallocated funding will only
be dispersed to projects that are 50% or more obligated.
Issues with acquisition have been the predominant feature of this quarter and will continue to trouble the slower
awardees. But we are starting to see a clear distinction between those awardees that are out of the blocks and
delivering (who have already made their acquisitions and are now proceeding with demolition and in some cases
construction) as opposed to those who have not necessarily prioritized NSP to the level they should have and are
now having to race to catch up. At this stage, no awardee is in danger of missing the obligation deadline, but it is
recognized that there is still a long march to go and things can still trip us up along the way, so a cautious approach
is still adopted.
The awardees that received their allocations in January this year have managed to pick up the learning that was
sweated over by the other awardees and have gained from attending the quarterly information sharing meetings that
all IHCDA awardees are invited to. This provides a local forum for sharing ideas and avoiding the reinvention of
wheels. Awardees have taken a proactive role in sharing documents and approaches with each other to speed up
delivery and reduce costs. The positive work in this quarter should be reflected in a substantial jump in obligation by
the end of the second quarter.
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.99%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

90.625%Minimum Overall Benefit Percentage

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$12,563,557.20

Required

$8,375,704.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00



NSP Administration, State NSP Administration $0.00 $1,675,140.00 $0.00

NSP-MSP, Market Stabilization Fund $732,853.00 $5,867,402.00 $2,321,866.00

NSP001, Local Administration $311,810.14 $4,331,859.57 $515,864.27

NSP002, Funding Mechanisms $0.00 $1,768,456.00 $0.00

NSP003, Acquisition/Rehabilitation $449,066.86 $23,346,287.88 $460,276.86

NSP004, Land Banks $4,424.50 $845,500.00 $10,574.50

NSP005, Demolition $121,177.83 $3,211,980.20 $132,036.60

NSP006, Redevelopment/New Construction $303,248.07 $40,253,374.35 $487,506.48

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$1,675,140.00

N/A Indiana Housing and Community Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,675,140.00

N/A

$0.00

$0.00

$1,675,140.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Admin IHCDA

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2011

$1,675,140.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

General Administrative expenses for state administration of the program. IHCDA administrative expenses are budgeted at 2
percent.

Location Description:

IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP State AdministrationActivity Title:

Project Number:

NSP Administration

Project Title:

State NSP Administration



Grantee Activity Number:

Projected Start Date:

Overall

$4,000,000.00

NSP Only - LMMI Indiana Housing and Community Development Authority

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

N/A

$0.00

$0.00

$1,585,375.00

$51,733.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MSP-001 - 120%

$466,649.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$451,649.00

To Date

03/19/2009

$1,585,375.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

28 0/800 109/1200 109/2000# of Households benefitting 0 28

Activity Description:

The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The
properties financed will be made available to income-eligible buyers. These properties will be made available at a discount that
meets or exceeds NSP guidelines.

Location Description:

Areas of greatest need.

This most notable effort we have seen in this past quarter is the way a few lenders and realtors have began marketing this
program. They have gotten together and created a concept of a repo bus.  This is a combined effort with these two groups
providing a bus for prospective borrowers to ride along and view foreclosed homes in qualified areas.  The lenders are of
course on hand for qualification purposes and the realtors are additionally on hand and  eager to fulfill their role.  In addition  t
he television media  has picked up on these efforts and is making arrangements to attend and ride along on at least  one  of
these events.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAIndianapolis2127 Lee Drive 46227

Financinig MechanismsActivity Title:

Project Number:

NSP-MSP

Project Title:

Market Stabilization Fund

$51,733.00$0.00Indiana Housing and Community Development Authority



NAHobart3100 Huntington 46342

NAIndianapolis4130 Eagle Cove West Dr 46254

NAShelbyville622 Berkely Drive 46176

NAIndianapolis8811 Country Walk Dr 46227

NAElkhart56593 Diamond Drive 46516

NABeech Grove302 Gilbert Ave 46107

NAIndianapolis2756 Lullwater Ln 46229

NAIndianapolis2829 Greenview Way 46229

NAIndianapolis3228 Pavetto Lane 46203

NAElkhart1517 Sedgewick Ct 46516

NAIndianapolis5207 Milhouse Road 46221

NAShelbyville1616 Wagner Dr 46176

NAIndianapolis828 Burr Oak Dr 46217

NAFranklin112 Pelenor Dr 46131

NAGoshen20644 River Boulevard 46528

NAIndianapolis5253 Pike Creek Ln 46254

NAIndianapolis5030 Peppergrass Court 46254

NAElkhart1730 Rainbow Bend Blvd 46514

NAIndianapolis1303 N Eustis Dr 46229

NAAlbion3083 S US Highway 33 46701

NABeech Grove38 Angela Ct 46107

NAIndianapolis5446 Milhouse Road 46221

NAElkhart27476 Cobblestone Way 46514

NAIndianapolis6555 Wandering Way 46241

NAIndianapolis429 Maxwell Road 46217

NAIndianapolis6732 Wandering Way 46241

NAElkhart336 Meisner Ave 46514

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,767,402.00

NSP Only - LMMI Indiana Housing and Community Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,767,402.00

N/A

$0.00

$0.00

$751,491.00

$57,188.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MSP-002 - 120%

$266,204.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$281,204.00

To Date

03/19/2009

$736,491.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 19/130 32/50 51/280# of Households benefitting 19 19

Activity Description:

The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The
properties financed will be made available to income-eligible buyers. These properties will be made available at a discount that
meets or exceeds NSP guidelines

Location Description:

Areas of greatest need.

This most notable effort we have seen in this past quarter is the way a few lenders and realtors have began marketing this
program. They have gotten together and created a concept of a repo bus.  This is a combined effort with these two groups
providing a bus for prospective borrowers to ride along and view foreclosed homes in qualified areas.  The lenders are of
course on hand for qualification purposes and the realtors are additionally on hand and  eager to fulfill their role.  In addition  t
he television media  has picked up on these efforts and is making arrangements to attend and ride along on at least  one  of
these events.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAIndianapolis2655 Napoleon Street 46203

NAIndianapolis2648 Foxbriar Pl 46203

NAMarion817 W Spencer Avenue 46952

Acquisition and RehabilitationActivity Title:

Project Number:

NSP-MSP

Project Title:

Market Stabilization Fund

$57,188.00$0.00Indiana Housing and Community Development Authority



NAClarksville113 altra Avenue 47129

NAElkhart1004 W Indiana Avenue 46516

NACamby6817 Morgan Ave 46113

NAIndianapolis1438 N Graham Ave 46219

NAMishawaka2222 Homewood Avenue 46544

NABoonville1102 Chariton Drive 47601

NAIndianapolis4961 Winston Drive 46226

NAIndianapolis7813 Fox Glen Drive 46239

NAIndianapolis345 N Bazil Avenue 46219

NAIndianapolis3725 circle Blvd 46220

NAMarion3401 S Overman Avenue 46953

NAIndianapolis1523 Lofton Way 46815

NANappanee1204 East Walnut 46550

NAScottsburg1702 E Bridgewater Rd 47170

NAIndianapolis5937 Deerwood Court 46254

NAIndianapolis11322 Fairweather Place 46229

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$198,000.00

N/A City of Tell City

Total Projected Budget from All Sources

Match Contributed

$198,000.00

N/A

$0.00

$0.00

$76,155.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-001

$39,880.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$39,880.00

To Date

07/01/2009

$76,155.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration

Location Description:

Tell City, Perry County, IN

 Insight Administrative and Federal Policy
>Conducted six meetings with the NSP management team to review, identify and approved of the acquisition of foreclosed,
abandoned and vacant properties; Met with local lending institutions and real estate agents regarding the acquisition of
foreclosed, abandoned or vacant; Met with contractors about the demolition.  Federal guidelines such as Davis-Bacon
regulations, hazardous materials regulations and  Contractor debarment lists were all addressed; Photographed and
documented the dilapidated, foreclosed and blighted structures in the "area of greatest need"; Attended a statewide NSP HUD
clinic in Indianapolis, Indiana; Supervised  the licensed certified appraiser and completed the appraisals of foreclosed and/or
vacant properties; Supervised the law firm to handle the legal work associated with land sales contract, conducting title opinions
and preparation of deeds for the transfer of properties;                                                                                     Acquired 15
properties and demolish 7 SF units.
>Strategic Planning Sessions
>Continue to meet with officials from the Lincoln Hills Development Corporation to discuss their management of specific
properties in the process of being acquired and transferred to them; Continue to meet with the city building inspector regarding
the identification of SF units that are vacant, abandoned, blighted and in need of demolition.
>Program Development and Research Activities
>Continuous research at the county courthouse, County Sheriff's office, Federal, State and real estate brokerage websites
seeking and identifying all foreclosed, abandoned and tax sale property located in "area of greatest need"; Continuous research
is an ongoing process being used in every phase of the project (acquisition, demolition, rehabilitation, new construction, Davis-
Bacon regulations, hazardous materials regulations as related to demolition of single-family dwelling units).  Insight 2000, Inc. is
taking every imaginable precautionary step to avoid making errors; Continuing to make inquiries with commercial/retail
businesses and private investors either located or wishing to locate in the area.  Buildings have been identified that need to be
demolished or rehabilitated.
>

Activity Progress Narrative:

Administration - Tell CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Tell City



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$274,650.00

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$274,650.00

N/A

$0.00

$0.00

$125,526.90

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-001 - 120%

$90,224.40

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$125,526.90

To Date

07/01/2009

$90,224.40

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

Fifteen (15) properties are in the process of being acquired:
>a.  Four bank  foreclosed vacant properties will be purchased.   Two will be demolished and 2 rehabilitated. Two properties will
have new habitat homes constructed on each site.  All four properties will serve the <50% AMI group.
>b.  One HUD owned foreclosed vacant house will be purchased and rehabilitated.  It will be deeded over to Habitat for
Humanity and will serve the <50% AMI group.
>c.  A vacant lot will be purchase and a Habitat for Humanity home constructed on the lot. The local high school building trades
program will construct a home for habitat for humanity, and it too will serve the <50% AMI group.
>d.  The remaining nine vacant and blighted single-family properties being acquired will all be demolished.  Seven new housing
units will be constructed on the lots; two lot will remain vacant due to being unsuitable for development.  The seven homes will
serve the <120% AMI group.
>

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - Tell CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Tell City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$557,850.00

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$557,850.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-001 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Tell City, Perry County, IN

There are currently over 100 vacant properties in the area of greatest need.  The city has identified 20 properties for the NSP
program. Four are foreclosed properties owned by banks. One property is a vacant lot in which Habitat for Humanity is building
a house on.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - Tell cityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Tell City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-001 - 120%..

$8,665.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$8,665.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Clearance and Demolition

Location Description:

City of Tell City, Perry County, IN

Fifteen (15) properties have been acquired!
>(a) Four foreclosed vacant properties have been acquired.   All four will be demolished and rehabilitated/new house. They will
all serve the <50% AMI group; (b) A vacant lot has been purchased and a Habitat for Humanity home is being constructed on
the lot.

Activity Progress Narrative:

Demolition - Tell CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Tell City



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$220,000.00

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$220,000.00

N/A

$0.00

$0.00

$178,011.40

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-001 - 50%

$117,935.90

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$178,011.40

To Date

07/01/2009

$117,935.90

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/5# of Properties 0 6

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

 Fifteen (15) properties are in the process of being acquired:
>a.  Four bank  foreclosed vacant properties will be purchased. Two will be demolished and 2 rehabilitated. Two properties will
have new habitat homes constructed on each site.  All four properties will serve the <50% AMI group.
>b.  One HUD owned foreclosed vacant house will be purchased and rehabilitated.  It will be deeded over to Habitat for
Humanity and will serve the <50% AMI group.
>c.  A vacant lot will be purchase and a Habitat for Humanity home constructed on the lot. The local high school building trades
program will construct a home for habitat for humanity, and it too will serve the <50% AMI group.
>

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - Tell CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Tell City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$120,000.00

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$120,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-001 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of Properties 0 0

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Tell city, Perry County, IN

The city has identified 20 properties for the NSP program. Thirteen of the properties will involve demolition. Eight properties will
serve the <50% AMI group. One property is a vacant lot in which Habitat for Humanity is building a house on and it too will
serve the <50% group.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Demolition - Tell CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Tell City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$550,000.00

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$550,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-001 - 50%..

$12,746.40

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$12,746.40

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Tell City, Perry County, IN

There are currently over 100 vacant properties in the area of greatest need.  The city has identified 20 properties for the NSP
program. Four are foreclosed properties owned by banks; another property is foreclosed and owned by HUD; one property is a
vacant lot in which Habitat for Humanity will build a house on. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - Tell CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Tell City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$44,000.00

N/A Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$44,000.00

N/A

$0.00

$0.00

$44,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-002

$8,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$29,100.00

To Date

07/01/2009

$23,400.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

Kenna consulting coordinated the acquisition efforts for 8 properties on 3/25/10. The town was successful in acquiring all 8
properties.  Kenna has instructed Studio 3 to survey the properties and begin Demolition Specifications.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - GosportActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00Town of Gosport



Grantee Activity Number:

Projected Start Date:

Overall

$37,450.00

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$37,450.00

N/A

$0.00

$0.00

$2,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-002 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$2,800.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of Properties 0 0

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

2 properties(5 W. Main and 267 E. Main) have been asigned to the land bank.  These properties will likely be re-developed prior
to the conclusion of the NSP program.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Land Banks Acq - GosportActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$0.00$0.00Town of Gosport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$153,700.00

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$153,700.00

N/A

$0.00

$0.00

$4,400.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-002 - 120%....

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$1,400.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 1/1 1/1# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

At this time there are 2 properties assigned to this line item.  271 E. Main the purchase is still pending, but we are fairly
confident we can acquire the property.  The town has purchased a sheriff certificate for 41 N. 2nd Street.  The sheriff's
certificate will expire and a deed will be issued in 120 days from the date of the sale, which will be the end of July, 2010. 
Demolition will be bid in July and be ready to sign shortly in early August and new construction will be bid out in late July and
ready to sign in Late August.  The only entity that can redeem on these properties it the US government.  

Activity Progress Narrative:

Redev/New Constr - GosportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Town of Gosport



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$576,850.00

NSP Only - LH - 25% Set-Aside Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$576,850.00

N/A

$0.00

$0.00

$22,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-002 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$7,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

Project has been modified and 5 properties (242 E. Church, 247 A and B E. Church, 21 N. 2nd and 223 E. North Street) have
been moved to this line item.  The trailors that set on these properties will be demolished and new homes will be built on the
lots.  At this time we estimate that 5 new homes will be built on the properties.  The town has purchased a sheriff certificate for
all of the properties.  The sheriff's certificate will expire and a deed will be issued in 120 days from the date of the sale, which
will be the end of July, 2010.  Demolition will be bid in July and be ready to sign shortly in early August and new construction
will be bid out in late July and ready to sign in Late August.  The only entity that can redeem on these properties it the US
government.  We are also looking at 2 lots that were previously developed (18 N. 2nd Street) and one HUD REO (355 E. North
Street) across from these properties that could be re-developed in Phase II of NSP from the Program income resulting from the
sale of these homes. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab- GosportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Town of Gosport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$3,272,770.00

NSP Only - LMMI Four Rivers Resource Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$3,272,770.00

N/A

$0.00

$0.00

$811,108.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-003 - 120%..

$84,362.40

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$811,108.00

To Date

07/01/2009

$84,362.40

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/9 0/9# of Households benefitting 0 0

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Modification approved for Liberty Place to change to 120% AMI category.  Architectural & engineering design work is nearing
completion. Project to be bid out within the next 30 days. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - Four Rivers ResourcesActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Four Rivers Resource Services, Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$450,095.00

NSP Only - LH - 25% Set-Aside Four Rivers Resource Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$450,095.00

N/A

$0.00

$0.00

$40,993.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-003 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

($561,407.00)

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 20/20 0/0 20/20# of Households benefitting 0 0

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

One blighted foreclosed site acquired.  To be demolished and replaced with 4-5 rental units. Design work has begun.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - Four RiversActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Four Rivers Resource Services, Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$649,905.00

NSP Only - LH - 25% Set-Aside Four Rivers Resource Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$649,905.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-003 - 50%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of Properties 0 0

0 0/0 0/3 0/3# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Linton, Greene County, IN

Made a purchase offer on one foreclosed property.  Investigating  foreclosures listed for sale.  Additional foreclosures have
been identified, but they are not listed for sale.  Working to reach appropriate contacts at various banks.  Also, procurred
appraiser, inspection/construction manager, & lead inspector.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - Four RiversActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Four Rivers Resource Services, Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$132,662.57

N/A City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$132,662.57

N/A

$0.00

$0.00

$29,871.51

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-004

$19,109.55

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$14,625.27

To Date

07/01/2009

$29,871.51

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

All properties of interest for this program have been selected and their owners contacted.  (26 target properties, plus 2 alternate
lots as back up).  The project team continues to meet on a weekly basis to keep the project progressing and maintaining
contact between Recipient and Sub-recipient.  Appraisal Services, Inc. has completed eight appraisals, and seven more will be
completed on April 8.  L. Fay Hedden Abstract Company has completed 12 title searches, and three additional searches are in
progress.  They have conducted closings on five properties, and are preparing to close on one more on April 13.  Contact has
been made for all 26 properties targeted for NSP funds, and the two alternative lots have Letters of Intent in route to the current
owner.  Rottmann Architects has been contracted with to provide the architectural and engineering services related to the
project.  The contract has laid out a schedule allowing all plans and specifications necessary for all properties currently in the
program, and to have all properties Bid process complete by the end of May 2010.  Plans for two houses are currently in
progress, and a design charette has been held with the neighborhood to gather input.  We have contracted with Elizabeth Ellis
to provide homebuyer counseling services.  Currently 8 homebuyers are attending the classes.  One meeting has occurred, and
the remainder will occur for 2 hours each month, for the next three months.  Contracts will be signed with homebuyers for lot
locations as soon as the 8 hours of counseling is complete.  The qualified Bidder's List we are using to obtain bids from
contractors has worked just perfect, and bids are being returned in apx. 9 days.  Spring bidding of new construction, we
anticipate, will move with similar swiftness.  All templates being created, as referenced in the last Quarterly report, are

Activity Progress Narrative:

Administration - BicknellActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Bicknell



No Performance Measures found.

Performance Measures

completed and being used.  Layout of these documents has saved us considerable time when moving through property
acquisitions, as all information is ready to go, specifics needs only be inserted.  The neighborhood association continues to
meet on a monthly basis.  Six claims have been submitted and disbursed from the State.  Two Section 504 loans/grants have
been approved by the USDA for properties in the project area, and one is pending.  Our method for tracking properties in
relation to their individual outputs have proved very useful, and has greatly assisted in ensuring we are selecting the properties
most advantageous to the project.  All project objectives will be able to be met or exceeded with the properties we have
selected and are currently in pursuit of. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$154,783.88

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$154,783.88

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-004 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

516 Alton Street- Title search has been ordered.  Appraisal will be completed on April 8.  Blighted property will be demolished,
and a new single-family home built upon same site.  Property owner is ready and willing to sell.  Architectural drawings and
specifications are in progress and bid will be let by May 2010.                                                                

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Bicknell



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$193,800.01

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$193,800.01

N/A

$0.00

$0.00

$5,779.33

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-004 - 120%.

$637.37

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$5,779.33

To Date

07/09/2009

$637.37

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/5# of Properties 0 1

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

One property has been demolished, and four have let contracts. 737 Oak Street - Demolition Complete.  307 W. 2nd Street -
Title Search Complete, Appraisal Complete, Contract for Demolition let, Current owners are clearing up title issues.  Property
will be purchased and demolished within 30 days. 318 W. 2nd Street (outbuilding) - Contact with owners made.  RFP is in
progress.  Bid will be let within 30 days. 520 W. 2nd Street - Burnt/Blighted property will be demolished. Mid-negotiations for
this property. 728 W. 2nd Street (outbuilding) - Contact made with owner.  Blighted cinder block outbuilding will be demolished. 
RFP is in progress and bids will be let by May 2010.                                                                                       

Activity Progress Narrative:

Demolition - BicknellActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Bicknell



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$447,615.90

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$447,615.90

N/A

$0.00

$0.00

$28,274.92

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-004 - 120%..

$13,345.27

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$28,274.92

To Date

07/01/2009

$13,345.27

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Lots of properties identified. 5 properties purchased and additional property closing in a week. Created a pattern of side lots for
new and existing houses, which will allow the neighborhood to appear fuller.  All bids for new single family homes and duplexes
will be let by May 2010, per contract with Rottmann Architects. 2 house plans  in the process of being designed and
specifications created.   318 Alton Street - Option Agreement in place. Appraisal complete. Title search complete. 314 Alton
Street - Purchase complete.  Contract for demolition let. Property demolished within 30 days.    (323 is building site, and 314 is
side yard). Freeman's Lot 5 & 6 - Purchase complete. 120% duplex will be built upon this site. Freeman's Lot 7 - Purchase
complete.  Single family home to be built upon this site.  (414 Alton is side yard). 414 Alton Street - Close date is April 13. 
Appraisal is complete.  Demolition bids let.  Title search is complete. 323 Alton Street - Purchase complete. Demolition bids let.
Demolition week of April 12th. 523 W. 2nd Street - In contact with property owners. Title search has been ordered. Appraisal
completed on April 8th. 2 lots, for construction of single-family home, and a piece of R/R land. Vacant Lots on 2nd Street (@
Mason) - Owner of two vacant lots has been contacted and is willing to sell lots for redevelopment into a park area. 602 Alton -
Two vacant lots being pursued to purchase for construction of a single-family home. Owner contacted. Appraisals on April 8.
508 Alton Street - Alternative Lot. Property pursued as an alternative lot for construction of a new single-family home.  Letters of
Intent have gone
out.                                                                                                                                                                                                     
                                                                     

Activity Progress Narrative:

Redev/New Constr - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Bicknell



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$154,783.00

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$154,783.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-004 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Two abandoned and one foreclosed property being pursued. Commissioner's Sales were ignored due to the redemption
period.  Records of properties that were unable to sell at Tax Sale were used to identify abandoned properties.  This allowed us
to find three abandoned properties. 519 Alton Street - Owners contacted.  Title search completed. Owners to sell the property
to the City for a small amount.  Appraisal on April 8. Property will be demolished and a new unit constructed. 409 W. 2nd Street
- This absentee owner has been found. Land will be used to build one 50% duplex unit.  Architectural drawings in progress. 
Bids let by May 2010. 513 W. 2nd Street - Property has gone through foreclosure.  Sherriff's sale has not yet occurred.  Trying
to work with bank to acquire property.  Previous landowner has agreed to assist with this process if necessary.  Property will be
acquired and either rehabilitated, or reconstructed.  Side yard will also be
purchased.                                                                                                                                                                                         
                                                                                

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Bicknell



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$17,618.19

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$17,618.19

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-004 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/09/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

One abandoned property is being pursued for this category.  It has been difficult to find properties that are both abandoned or
foreclosed, which need only demolition.  To that effect, more demolitions are occurring in the program categories in which their
end-use will be, a different angle than that which was used to make the budget.  To that, a budget modification may occur in the
future to move some demolition funds to Redevelopment or
Rehabilitation.                                                                                                         426 Alton Street - Title Search Complete.  This
property is abandoned, however we have made contact with the property owner, who is willing to transfer, so long as they have
no out of pocket costs.  We are working with the State to determine the right process for acquisition of abandoned properties. 
This property's end-use will be an extension of the current adjacent owner's private residence's yards.  The lot will be halved
between the two, and maintained by them.  This is considered a LMMA benefit, as it is being conducted as part of a larger
comprehensive neighborhood revitalization.                                                                             

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Demolition - BicknellActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Bicknell



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$225,225.45

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$225,225.45

N/A

$0.00

$0.00

$13,345.27

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-004 - 50%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$13,345.27

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction



Grantee Activity Number:

Projected Start Date:

Overall

$4,283,275.00

NSP Only - LMMI Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$4,283,275.00

N/A

$0.00

$0.00

$690,310.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-005 - 120%

$88,954.63

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$235,649.15

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 17/0 0/0 17/17# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Dubois County, Pike County, Warrick County, IN

Purchased the two properties for the Stork Place development. Stork Place design completed, and work was bid out.
 
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - TRI-CAPActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Dubois-Pike-Warrick Economic Opportunity Committee



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$261,000.00

NSP Only - LH - 25% Set-Aside Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$261,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-005 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

($40,000.00)

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of Properties 0 0

0 0/3 0/0 0/3# of Households benefitting 0 0

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Dubois County, Pike County, Warrick County, IN

Received modification approval for scattered sites to benefit households at or below 50% AMI.  Initiated ER/Sec 106 on 2
scattered sites.  On one, lender entered into purchase agreement with another buyer, and sale is pending.  Negotiating with
lender on 2nd site.

Activity Progress Narrative:

Rehabilitation - TRI-CAPActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Dubois-Pike-Warrick Economic Opportunity Committee



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$34,881.57

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-006

$34,881.57

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$34,881.57

To Date

07/01/2009

$34,881.57

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds.

Location Description:

Indianapolis, Marion County, IN

Construction is begun on the Resource Center portion of the Foster Youth Rental component of project.  The overall goal of 40
rental and 40 ownership is still in place, but the ownership piece is in a holding pattern until the economy shows signs of
supporting.  the rental piece is changed from 20 supportive and 20 affordable to 30 supportive and 10 affordable.  Plans and
specs are in process and 3 contracts have been signed.  total NSP funds will be obligated by July 1, 2010, below 50% will be
obligated by May 1, 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - Riley/NewportActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00Riley Area Dev Corp/Newport IN



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$240,955.00

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$240,955.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-006 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

The project neds to shift the allocated funds from this area to construction.  We no longer wish to use this eligible use.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - Riley/NewportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Riley Area Dev Corp/Newport IN



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-006 - 120%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

This was misunderstood and addressed in last report as though we were describing our total project funding sources.  We do
not mean to allocate funds to this.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CancelledActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Riley Area Dev Corp/Newport IN



Grantee Activity Number:

Projected Start Date:

Overall

$289,000.00

NSP Only - LH - 25% Set-Aside Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$289,000.00

N/A

$0.00

$0.00

$289,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-006 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$289,000.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/13# of Properties 0 0

0 0/13 0/0 0/13# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Plans and specs for 30 units of supportive housing rentals for foster youth are completed.  Bid packets are ready for pickup.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - Riley/NewportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Riley Area Dev Corp/Newport IN



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LH - 25% Set-Aside Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-006 - 50%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Bids out for 2 demos

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Demolition - Riley/NewportActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00Riley Area Dev Corp/Newport IN



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$129,835.00

N/A Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$129,835.00

N/A

$0.00

$0.00

$39,965.57

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-007

$37,632.41

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$39,965.57

To Date

07/01/2009

$37,632.41

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

Meet with Bates-Hendricks neighborhood assiciation regarding property acquisition.  Negotiate with property owners regarding
acquitions.  Prepare purchase offers.  Research property for acquisition.  Research tax sale and treasurer office properties. 
Strategize with SEND regarding acquistion and redevelopment.  Attend closings.  Prepare reports.  Monitor and track finances. 
Prepare forms for vendor claims.  Prepare claims.  Review documents and plans.  Attend East Street redevelopment meetings.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - SENDActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00Southeast Neighborhood Development



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$186,800.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$186,800.00

N/A

$0.00

$0.00

$79,958.52

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-007 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$79,958.52

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Identifying properties for acquisition.  Working with Indianapolis to acquire  properties from landbank.  Working with property
owners to acquire 3 key properties along East Street. Acquired 6 properties for rehabilitation/ redevelopment.  Acquired 1
property for reuse as community rain garden.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - SENDActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Southeast Neighborhood Development



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$659,790.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$659,790.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-007 - 120%....

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of housing units 0 0

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Started construction of one owner occupied home on S. New Jersey.  Preparing rehabilitation plans for 2 homes on Terrace.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Southeast Neighborhood Development



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$129,800.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$129,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-007 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Identifying properties for acquisition.  Working with Indianapolis to acquire  properties from landbank.  Negotiate with property
owners.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - SENDActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Southeast Neighborhood Development



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$195,675.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$195,675.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-007 - 50%.....

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

No activity

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Construction - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Southeast Neighborhood Development



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-008

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

Indianapolis, Marion County, IN

I&bullAD, the lead implementation agency for NSP funds, is planning to hire an additional staff member in early 2010.   The
hiring was delayed due to the departure of I&bullAD's previous project manager in February 2010.  I&bullAD has replaced this
project manager, and now will hire an Asset and Grant Manager in April/May 2010.  This position will devote a percentage of
his/her time to administrating the NSP award, including compliance and grant reporting.  I&bullAD expects to submit a budget
for Administrative expenses to IHCDA by May 15.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Administration - John BonerActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00The John H Boner Comunity Center, Inc



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$25,000.00

NSP Only - LMMI The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-008 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/1# of Businesses 0 0

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

IAD's REALTOR and legal counsel is working to secure site control on one property to be demolished and incorporated into the
site plan for a 33 unit senior development (13 units for families at or below 50%AMI).  This property went through the March
2010 Tax Sale, and the current owners of record have indicated they do not plan to redeem the property.  I&bullAD should get
title to this property in late July 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Demolition - John BonerActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00The John H Boner Comunity Center, Inc



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$120,000.00

NSP Only - LMMI The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$120,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-008 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/20# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

IAD and its codeveloper, Riley Area Development Corporation, have a LOI from an equity investor for this project and have
submitted a 1602 exchange application to IHCDA.  NSP funds will likely be used to develop a portion of this project and
information is expected by May 15.  Construction will begin in summer 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - John BonerActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00The John H Boner Comunity Center, Inc



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$575,000.00

NSP Only - LH - 25% Set-Aside The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$575,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-008 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/32# of Properties 0 0

0 0/32 0/0 0/32# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Through interim funding sources (obligated to City NSP1 award), I&bullAD has acquired 7 foreclosed properties, totaling 8
units.  Additionally, I&bullAD has two accepted offers on foreclosed properties which should close in the next thirty days.  And,
the City of Indianapolis's Land Bank has secured 12 foreclosed properties (16 units) to be part of the Centennial Project as
rental properties for families <50% AMI.  In total, IAD has established site control for these units and is now working to develop
specifications for the rehab or demolition/new construction of these units.  I&bullAD expects to utilize NSP funds through
IHCDA to develop two of these units (totaling $250,000), and expects to get these projects under contract in the next few
weeks.  Likewise, IAD has acquired an additional 32 properties (some vacant and some foreclosed) to be used for
homeownership units.  IAD expects to utilize its NSP award from IHCDA to redevelop 2-3 of these homeownership units. 
Specifications for the rehab or construction of these units is underway and will move to contracts in the next few weeks.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - John BonerActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00The John H Boner Comunity Center, Inc



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$180,000.00

NSP Only - LH - 25% Set-Aside The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$180,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-008 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/13 0/0 0/13# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

IAD and its codeveloper, Riley Area Development Corporation, have a LOI from an equity investor for this project and have
submitted a 1602 exchange application to IHCDA.  NSP funds will likely be used to develop a portion of this project and
information is expected by May 15.  Construction will begin in summer 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - John BonerActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00The John H Boner Comunity Center, Inc



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$136,062.00

N/A King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$136,062.00

N/A

$0.00

$0.00

$38,177.84

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-009

$37,877.84

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$38,177.84

To Date

07/01/2009

$37,877.84

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

Indianapolis, Marion County, IN

Program Director is working on a plan to obligate all of the remaining Administration budget in an effective manner that will
compliment the development and not hinder it.  This will be done prior to the May 15th deadline.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Administration - King ParkActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00King Park Area Development Corp., Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$25,000.00

NSP Only - LMMI King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-009 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Letters and offers have gone out to identified owners to acquire strategic parceles.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - King ParkActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00King Park Area Development Corp., Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LMMI King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-009 - 120%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Land banking of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

At this time, The Executive Director and Program Manager has not acquired any properties that we do not have an immediate
use plan.  There may be some properties that this will apply to in the near future, but at this time we have not identified them.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Land Banks Acq - King ParkActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$0.00$0.00King Park Area Development Corp., Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$847,455.00

NSP Only - LMMI King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$847,455.00

N/A

$0.00

$0.00

$21,425.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-009 - 120%....

$11,375.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$21,425.00

To Date

07/01/2009

$11,375.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

At this point, we have selected our builders and architects for our multifamily development that will be apart of our "Steps to
Homeownership" program where the residents will rent the property for up to 36 months then transition to homeownership.  We
are working on the details of the program as well as working feverously with the design/build teams to create a program budget
and designs in order to begin construction by August on 2 of the 3 phases.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - King ParkActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00King Park Area Development Corp., Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$350,045.00

NSP Only - LH - 25% Set-Aside King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$350,045.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-009 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

We have completed the procurement process for all of our builder partners, with Habitat recently being procured.  We will be
submitting set ups for several addresses and activities by the end of the week.  This will allow us to obligate several dollars as
well as start obligating our 25% set aside amount.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - King ParkActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00King Park Area Development Corp., Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$180,300.00

N/A City of New Castle

Total Projected Budget from All Sources

Match Contributed

$180,300.00

N/A

$0.00

$0.00

$180,300.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-010

$4,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$150,375.00

To Date

07/01/2009

$34,425.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

Continue to hold weekly meetings. Received Section 106 clearance and Release of Funds. Signed contract with architect firm.
Three bid packets have been established for specific construction elements. All three have been bid. Two have been received
and contracts are being reviewed for signatures. Quarterly report submitted. Administration draws have been submitted and
claims have been paid. Re-evaluation of 25% set-aside because of tax properties. Established new plan and adjustment of
designs. Submitted grant modifications and received approval.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - New CastleActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of New Castle



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,659,005.00

NSP Only - LMMI City of New Castle

Total Projected Budget from All Sources

Match Contributed

$1,659,005.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-010 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of housing units 0 0

0 0/0 0/0 0/7# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Achieved Section 106 clearance and received "Release of Funds". Signed contract with Architect. Construction bids have been
received for pkg 1 & pkg 2 and reviewing contracts. Package 3 is out for bid to be received April 13th. Challenges: Had to make
adjustments to design due to the 25% set-aside.

Activity Progress Narrative:

Redev/New Constr - New CastleActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of New Castle



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$685,000.00

NSP Only - LH - 25% Set-Aside City of New Castle

Total Projected Budget from All Sources

Match Contributed

$685,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-010 - 50%...

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

3 properties identified and 1purchased. Seconded will be purchased in April & Third in May. ER has been submitted and are
waiting on Section 106 clearance. Received "Release of Funds".  Architect has developed new designs. Challenges:
Purchased Tax Sale properties could not qualify. Had to find alternative properties and get approval of modifications to the
project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Recev/New Constr - New CastleActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of New Castle



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$208,369.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$208,369.00

N/A

$0.00

$0.00

$15,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-011 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$15,000.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/4# of Properties 0 1

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Acquisition of viable acq/rehab candidates has accelerated as (1) owners are more willing to accept realistic prices, and (2)
NSP standards have changed, and (3) the target area has been expanded slightly by NNDC.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - Near NorthActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Near North Development Corp



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$285,797.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$285,797.00

N/A

$0.00

$0.00

$93,160.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-011 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2009

$93,160.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

8 0/0 8/0 8/4# of Households benefitting 0 8

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

A significant number of demolitions were completed in the first quarter, with several more awaiting certification.  Likewise, one
additional house is awaiting certification and two more are nearing completion of construction

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - Near NorthActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Near North Development Corp



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$107,052.00

NSP Only - LH - 25% Set-Aside Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$107,052.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-011 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2009

$60,000.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of Properties 0 1

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Acquisition of viable acq/rehab candidates has accelerated as (1) owners are more willing to accept realistic prices, and (2)
NSP standards have changed, and (3) the target area has been expanded slightly by NNDC.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - Near NorthActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Near North Development Corp



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$66,692.00

NSP Only - LH - 25% Set-Aside Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$66,692.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-011 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2009

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - Near NorthActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Near North Development Corp



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$157,500.00

N/A City of Columbus

Total Projected Budget from All Sources

Match Contributed

$157,500.00

N/A

$0.00

$0.00

$135,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-012

$7,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$134,889.30

To Date

07/01/2009

$7,610.70

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Administration costs have been spent as properties are acquired.  We have closed on one home and will setup additional
admin costs for the 2nd home once HMBI gives us a closing date on the other property.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Administration - ColumbusActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Columbus



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$827,497.00

NSP Only - LMMI City of Columbus

Total Projected Budget from All Sources

Match Contributed

$827,497.00

N/A

$0.00

$0.00

$54,858.86

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-012 - 120%

$54,058.86

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$208.86

To Date

07/01/2009

$54,858.86

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/7# of Properties 0 0

0 0/0 1/7 1/7# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

The city has acquired 1 home that will likely be sold to a <120% homebuyer.  We are waiting to do construction on this property
after closing on the <50% property so the City will only need to pay one advertising fee for construction.  There are currently 4
other homes on the list of potential homes to acquire that will be sold to <120% AMI.  Letters have been sent to the banks and
HUD and/or the current person who holds title to the property.  We are hopeful that many more properties will come up and we
will acquire the 4 this month.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - ColumbusActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Columbus



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$740,003.00

NSP Only - LH - 25% Set-Aside City of Columbus

Total Projected Budget from All Sources

Match Contributed

$740,003.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-012 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of Properties 0 0

0 0/7 0/0 0/7# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

We are waiting to close on a property purchased from HMBI and have a homeowner verified and approved to move into this
home.  There are currently 4 additional homes that we are trying to acquire that will be sold to a homeowner who is <50% AMI. 
We had 2 homes that were listed on the HUD website that were purchased by someone else before we got through our 1 week
procurement process for a HUD broker.  The 4 properties are either still under the individual's ownership or the bank.  Letters
have been mailed out and we have asked that they respond to us by the end of April.  

Activity Progress Narrative:

Acq/Rehab - ColumbusActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Columbus



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$185,000.00

N/A City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$185,000.00

N/A

$0.00

$0.00

$45,178.03

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-013

$45,178.03

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$45,178.03

To Date

07/01/2009

$45,178.03

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

All of the Administrative costs associated with the development and refinement of the NSP1 programs have been paid from
local resources, and not yet drawn against the NSP1 funds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - Terre HauteActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Terre Haute



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-013 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Terre Haute, Vigo County, IN

Identifying available properties through tax and certificate sales.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - Terre HauteActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Terre Haute



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-013 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Indentifying properties located within the targeted Central Eastside Neighborhood that are/will be scheduled to be demolished.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Demolition - Terre HauteActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Terre Haute



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$890,000.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$890,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-013 - 120%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Working with local non-profits to develop/refine program guidelines and ifinalize potentials sites. Working with non-profits to
have residential designs prepared by local architects for Summer & Fall construction.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - Terre HauteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Terre Haute



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$475,000.00

NSP Only - LH - 25% Set-Aside City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$475,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-013 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Working with local non-profits to develop/refine program guidelines and ifinalize potentials sites. Working with non-profits to
have residential designs prepared by local architects for Summer & Fall construction.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - Terre HauteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Terre Haute



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$88,500.00

N/A City of Brazil

Total Projected Budget from All Sources

Match Contributed

$88,500.00

N/A

$0.00

$0.00

$88,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-014

$20,575.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$67,525.00

To Date

07/01/2009

$41,550.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN

Kenna has facilitated the following items moving the project forward.  The city tax deed to 7 properties and deed to one REO
property and recently acquired 2 tax certificates that will be re-developed in Phase II from Program Income funds. The city is
looking into a couple of other properties to round out the property acquisitions.  The Architecture Studio has bid out the
demolition on all 7 of the properties.  And we are recommending award of the contract in April.  New Construction bids have
also been bid out with a contract award in early May.  The city has begun marketing the Homeownership aspect of the program
and will further those efforts after the first of the year.  The city has also sent out letters to owners of blighted properties in the
are to express interest in partnering for demolition.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - BrazilActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Brazil



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$598,425.00

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$598,425.00

N/A

$0.00

$0.00

$103,246.22

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-014 - 120%...

$33,946.22

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$88,846.22

To Date

07/01/2009

$39,946.22

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 4/0 5/4# of Households benefitting 0 1

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

The city has tax deed on 4 properties (1015 W. National, 1108 N. McGuire, 722 N. Depot, Fairview Lot 2) and one short sale
(910 W. North).  The 3 tax deed properties have been bid out for demolition and are out for bid currently for new construction of
3 homes. The city just purchased another tax certificate (815 W. North) that will result in 1 single family homes.  The city is also
looking into a couple of privately owned properties that will likely fall into this line item.   

Activity Progress Narrative:

Activity Locations
Address City State Zip

Redev/New Constr - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Brazil



NABrazil910 W. North Street 47834

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$748,425.00

NSP Only - LH - 25% Set-Aside City of Brazil

Total Projected Budget from All Sources

Match Contributed

$748,425.00

N/A

$0.00

$0.00

$119,936.75

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-014 - 50%.

$67,336.75

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/10/2010

$119,936.75

To Date

07/01/2009

$70,336.75

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

The city has tax deed on 3 properties (422 W. Chestnut, 516 and 522 W. Kruzan) and one REO (908 N. McGuire).  The 3 tax
deed properties have been bid out for demolition and are out for bid currently for new construction of 3 homes. The city just
purchased another tax certificate (722 N. Warren) that will result in 2 single family homes.  the REO will be out for bid in May
and rehab is not anticiapted to take very long.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - BrazilActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Brazil



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Brazil

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-014 - 50%...

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

($10,800.00)

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 3/0 0/0 3/8# of Households benefitting 1 1

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Brazil



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$370,200.00

N/A City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$370,200.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-015

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

Administrative staff has been working to procure lead based paint assessors, energy audits firms, and architect/project
manager and contractor to rehab foreclosed properties which are being purchased.  A RFB for Demolition/Deconstruction
contractors is outstanding and a Bidder's List will be established in late April.  Staff is also talking with the local Habitat for
Humanity and high school building trades teacher about partnering on construction of new houses on sites where current stock
may have to be demolished.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - LafayetteActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Lafayette



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,000,000.00

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$139,861.24

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-015 - 120%.

$52,427.52

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$139,861.24

To Date

07/01/2009

$52,427.52

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/8# of Properties 0 1

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Five houses have been purchased since Jan 1, 2010.  Offers are pending on 7 other houses and negotiations are being
conducted for another 2.  By late April, the first bids for rehab will be let and construction should start in May.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NALafayette822 Melody Lane 47905

Acq/Rehab - LafayetteActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Lafayette



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-015 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Properties 0 0

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Lafayette, Tippecanoe County, IN

The 18+ acre Bridgeway Apts site has been demolished.  The contractor is currentlt finishing site clean-up, schedule to be done
by May 1. Clean-up has been slowed because of the prescence of approximately 2x the amount of concerte expected in the
Bridgeway project. Contractor has had to remove several concrete piers up to 6' in length. All concrete is being crushed on site
to eliminate deposit in land fills.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Demolition - LafayetteActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Lafayette



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$4,150,000.00

NSP Only - LH - 25% Set-Aside City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$4,150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-015 - 50%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/70# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Residential construction of Chatham Square will not begin until Summer 2010, but a multi-use trail funded through a IDNR grant
and TIF funds, is nearing completion.  The trail will serve the neighborhood and surrounding residents. It will connect Munger
Park, located on Greenbush Street immediately west of former Bridgeway Apartment Complex property and McCaw Park near
the southwest corner of Union and Creasy.  The Redevelopment Commission has contracted with a local engineering firm,
BF&S, to create an infrastructure master plan of the Glen Acres Neighborhood and strategy for making needed storm drainage,
sidewalk, curb, road and recreational field improvements in the area.  

Activity Progress Narrative:

Redev/New Constr - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Lafayette



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$913,248.54

NSP Only - LMMI City of East Chicago

Total Projected Budget from All Sources

Match Contributed

$913,248.54

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-016 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

$976,681 of the NSP funds support projects for families earning up to 120% AMI. These projects are 9 single family homes, 15
of NVT II's units, and their site prep. 1. Progress with acquisitions: All acquistions are complete.  2. Progress with obligating
funds:  Construction bids were received and a construction contract is being negotiated. A loan agreement and/or construction
contract obligating $500,000 will by executed by mid June '10, if not earlier.  Site prep contracts, which obligate $127,000 in
120% AMI funds, were executed in April.  3.Progress with marketing to homebuyers:  St. Catherine's Hospital has signed an
agreement to provide down-payment assistance to its employees and to allow direct marketing.  4. Other insights for how well
the project is being run and for ensuring the obligation deadline is met:  Projects are all moving at a pace that allows for 67% of
all NSP funds to be obligated by May 7, 2010, 
>

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of East Chicago



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$148,009.40

NSP Only - LH - 25% Set-Aside City of East Chicago

Total Projected Budget from All Sources

Match Contributed

$148,009.40

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-016 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of East Chicago, Lake County, IN

na (Demolition of vacant buildings is being conducted so that new construction can take place on those lots. Therefore, all
funds previously allocated for demo have been moved to Redev/New Construction.)  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Demolition - East ChicagoActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of East Chicago



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$775,309.46

NSP Only - LH - 25% Set-Aside City of East Chicago

Total Projected Budget from All Sources

Match Contributed

$775,309.46

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-016 - 50%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

$923,319 of the NSP funds support projects for families earning below 50% AMI.  These projects are Northtown Village
Townhomes II (NVT II) and its site prep. 35 of NVT II's 50 units are for families making below 50% AMI.  1. Progress with
acquisitions: All acquistions are complete.  2. Progress with obligating funds:  NVT II is in its closing stage. Funding and an
investor have been secured.  Construction bids were received and a contract is being negotiated. A loan agreement and/or
construction contract obligating $667,000 in 50% AMI funds will by executed by early May. Site prep contracts, which obligate
$108,000 in 50% AMI funds, were executed in April.  3. Progress with marketing to homebuyers:  No for-sale homes are
reserved for 50% AMI families.  4. Other insights for how well the project is being run and for ensuring the obligation deadline is
met:  Projects are all moving at a pace so that 67% of all NSP funds can be obligated by May 7, 2010, and 88% of the 50% AMI
set-aside funds can be obligated by May 7, 2010. 
>

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of East Chicago



0 0/1 0/0 0/1# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$280,000.00

N/A City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

Michigan City, LaPorte County, IN

Professional services under contract for program delivery and environmental services.  Ready to obligate environmental
services agreement. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - Michigan CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Michigan City



Grantee Activity Number:

Projected Start Date:

Overall

$900,000.00

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$900,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-017 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, LaPorte County, IN

Currently have 4 foreclosed properties pending for acquisition.   1 potential foreclosed property identified for acquisition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - Michigan CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Michigan City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,120,000.00

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$1,120,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-017 - 50%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/14# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

Contracts signed with non-profit developers.   Ready to Obligate Funds to Habitat for Humanity for 6 houses;  HDC for 3
houses; Housing Opportunities for 2  houses.   Of these, 7 properties are foreclosed and have been deeded to the City of
Michigan City.  Once funds are obligated, Habitat is ready to break ground and has 2 homebuyers selected for their 2 homes.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Michigan City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$346,000.00

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$346,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-018 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/14# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Twelve (12) Properties:  Purchase agreements being drawn up for (4) properties - 106 concurrence received.  106 concurrence
received on (2) additional properties - purchase offers being drafted.  Consultant locating owner information for (6) properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Mishawaka



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$34,000.00

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$34,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-018 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Received 106 concurrence for demolition on (5) properties.  Received 106 concurrence for rehab on (1) property, but will
resubmit property for demolition. Acquisition in progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Demolition - MishawakaActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Mishawaka



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-018 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of Properties 0 0

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Received 106 concurrence for demolition on (3) properties.  Acquisition in progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Demolition - MishawakaActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Mishawaka



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,350,000.00

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$1,350,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-018 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/26# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Eight (8) Properties:  One (1) property acquired w/local funds - 106 concurrence received.  106 concurrence received on (2)
additional properties - purchase offers being drafted.  Env & 106 reviews being prepared for (1) property.  Consultant locating
owner information for (4) properties.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Mishawaka



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$167,333.00

N/A City of Muncie

Total Projected Budget from All Sources

Match Contributed

$167,333.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-019

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

A subrecipient agreement was executed with the Muncie Housing Authority (MHA) on  December 30, 2009.  Section 106 and
environmental review is complete, and the Environmental Review Record was submitted to IHCDA on February 24, 2010 and
Release of Funds granted on March 4, 2010.  A monitoring visit on 2/24/2010 revealed the need to substantially revise the
project to meet the 50% set-aside and a stricter definition of &ldquovacant property,&rdquo and these adjustments have been
made.  MHA has solicited proposals for developers, due May 1, 2010, with procurement to follow as soon as possible after
receipt of proposals.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - MuncieActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Muncie



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LMMI City of Muncie

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-019 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Muncie, Delaware county, IN

The Jackson Vine Apartment building was acquired on January 26, 2010, following a preliminary commitment of
Muncie&rsquos entitlement NSP funds to the developer, and prior to the decision to invest a portion of the State grant in that
project.  Vacant parcels to be redeveloped are already owned by the subrecipient, the Muncie Housing Authority.
>
>

Activity Progress Narrative:

Acq/Rehab - MuncieActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Muncie



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$666,334.00

NSP Only - LMMI City of Muncie

Total Projected Budget from All Sources

Match Contributed

$666,334.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-019 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

See Admin comments.  And now that concurrence has been achieved on the Single Family homes in this portion of the project,
it is expected that Property Set-ups will now begin and funding will be obligated against the relevant addresses.  Work will be
able to commence on May 15, 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/ New Constr - MuncieActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Muncie



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside City of Muncie

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-019 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Muncie, Delaware County, IN

The Jackson Vine Apartment building was acquired on January 26, 2010, following a preliminary commitment of
Muncie&rsquos entitlement NSP funds to the developer, and prior to the decision to invest a portion of the State grant in that
project.  Vacant parcels to be redeveloped are already owned by the subrecipient, the Muncie Housing Authority.
>
>

Activity Progress Narrative:

Acq/Rehab - MuncieActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Muncie



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$666,333.00

NSP Only - LH - 25% Set-Aside City of Muncie

Total Projected Budget from All Sources

Match Contributed

$666,333.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-019 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

See Admin comments.  And now that concurrence has been achieved on the Single Family homes in this portion of the project,
it is expected that Property Set-ups will now begin and funding will be obligated against the relevant addresses.  Work will be
able to commence on May 15, 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - MuncieActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Muncie



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$117,000.00

N/A City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$117,000.00

N/A

$0.00

$0.00

$117,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-020

$12,900.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$69,650.00

To Date

07/01/2009

$60,250.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

Hartford City, Blackford County, IN

19 properties acquired.  One closing is anticipated in April, 2010.  All Ura, Section 106, appraisals/market valuations,
coordination with architect, drawing of funds has been a work in progress to this point.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Administration - Hartford CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Hartford City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$9,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-020 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

($11,500.00)

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/9# of Properties 0 0

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Hartford City, Blackford County, IN

At this time we have commitment from 3 owners of blighted proeprties to demolish the blighted structures.  Section 106, title
search and survey are currently underway.  These will likely be out for bid in June.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Demolition - Hartford CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Hartford City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$545,450.00

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$545,450.00

N/A

$0.00

$0.00

$43,239.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-020 - 120%..

$22,826.75

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$40,139.00

To Date

07/01/2009

$25,926.75

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 2/0 2/1# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Hartford City, Blackford County, IN

At this time the city is ready to bid the demolishion of 522 W. Main, 508 N. Mulberry and 540 W. Franklin and ready to bid
homes to be constructed on these properties.  We are looking into the prospect of moving a structure located on 400 W.
Kickapoo and transplanting it on 508 N. Mulberry with an addition of living space to make both properties very suitable for
single family residences.  Demolition of 705 W. Franklin, 716 W. Franklin, 307 S. Jefferson, 225 S. Cherry, 420 E. Franklin, 701
E. Washington, and 1008 W. Franklin will be ready to bid as soon as tax deed is received.  Probably sometime in May or June. 
Re-development will take place in future phases with program income funds.  

Activity Progress Narrative:

Redev/New Constr - Hartford CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Hartford City



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$27,550.00

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$27,550.00

N/A

$0.00

$0.00

$9,950.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-020 - 120%....

$4,424.50

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$6,400.00

To Date

07/01/2009

$7,774.50

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/8# of Properties 0 0

Activity Description:

Land Banking - Acquisition

Location Description:

Hartford City, Blackford County, IN

2 property (608 W. Main and 400 E. Grant) have been acquired. Demolition on these properties will be out for bid in April.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Land Bank Acq - Hartford CityActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$0.00$0.00City of Hartford City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$82,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-020 - 50%.

$22,729.26

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$82,250.00

To Date

07/01/2009

$22,729.26

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

At this time 314 E. Grant is ready to be demolished, and a single family home to be newly constructed.  525 E. Main, 400 W.
Kickapoo and 308 E. Grant (pending closing) are ready to go out for bidding for rehabilitation.  501+509 E. Water will be ready
for demolition and new construction as soon as tax deed is received in May or June.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - Hartford CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Hartford City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$40,597.89

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-020 - 50%..

$6,874.25

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2009

$27,514.00

To Date

07/01/2009

$19,958.14

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 2/0 0/0 2/1# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Hartford City, Blackford County, IN

At this time 502 N. Monroe and 316 N. Mill, are ready to be demolished, and a single family home to be newly constructed. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - Hartford CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Hartford City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$154,263.00

N/A Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$154,263.00

N/A

$0.00

$0.00

$73,345.91

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-021

$29,589.44

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$29,589.44

To Date

07/01/2009

$73,345.91

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

Walkerton, St Joseph County, IN

For the 84 Slum and Blighted properties, second meetings have been conducted with all homeowners and some landlords. 
Income and relocation information updated.  Negotiations have continues where purchase agreements are being obtained from
property owners.  Demolitions specs written for 10 homes.  Rehab specs written for one foreclosed home.   Senior Housing
project procureed builder and preconstruction meeting held with subcontractors.    

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Administration - WalkertonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00Town of Walkerton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,687.50

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$60,687.50

N/A

$0.00

$0.00

$8,909.21

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-021 - 120%

$8,559.21

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$8,909.21

To Date

07/01/2009

$8,559.21

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

Lot acquired on which one foreclosed home will be relocated.  Appraisals, inspections, and purchase offers submitted for two
more foreclosed homes.  Fifth foreclosed home located with purchase offer to be submitted in May, 2010.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - WalkertonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Town of Walkerton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$101,600.00

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$101,600.00

N/A

$0.00

$0.00

$37,257.85

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-021 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$37,257.85

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/42# of Properties 0 0

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Walkerton, St Joseph County, IN

Asbestos testing done on 6 blighted homes.  Demolitions specs written for 6 blighted homes.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Demoliton - WalkertonActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00Town of Walkerton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,411,390.80

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$1,411,390.80

N/A

$0.00

$0.00

$47,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-021 - 120%..

$10,806.43

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$19,194.43

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 3/0 3/20# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Rental Housing Tax Credits awarded for West York Project.  Meeting with equity investor scheduled. New addressed ordered
so that all New Construction Funds can be allocated in May, 2010.  Construction began on Senior Housing Project to be
completed in October.  Rehab specs written on second rehab. home. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - WalkertonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Town of Walkerton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$53,562.50

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$53,562.50

N/A

$0.00

$0.00

$36,204.96

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-021 - 50%

$35,794.96

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$35,794.96

To Date

07/01/2009

$36,204.96

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/1# of Properties 0 1

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

Rehab specs written and request for bids published for one foreclosed home.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - WalkertonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Town of Walkerton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$234,400.00

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$234,400.00

N/A

$0.00

$0.00

$122,734.23

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-021 - 50%.

$111,875.46

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$111,275.46

To Date

07/01/2009

$122,734.23

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/42# of Properties 0 0

Activity Description:

Demolition of abandoned and foreclosed properties

Location Description:

Walkerton, St Joseph County, IN

Asbestos testing done on 4 blighted homes.  Demolitions specs written for 4 blighted homes.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Demolition - WalkertonActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00Town of Walkerton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$940,927.20

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$940,927.20

N/A

$0.00

$0.00

$78,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-021 - 50%..

$18,010.72

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$23,602.72

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 5/0 0/0 5/21# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Rental Housing Tax Credits awarded for West York Project.  Meeting with equity investor scheduled. New addressed ordered
so that all New Construction Funds can be allocated in May, 2010.  Construction began on Senior Housing Project to be
completed in October.  Bids requested for 1st rehab. home.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - WalkertonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Town of Walkerton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

N/A City of Elwood

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-022

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

City of Elwood, Madison/Tipton County, IN

The administration for the Elwood NSP is anticipated to be obligated in April 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - City of ElwoodActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Elwood



Grantee Activity Number:

Projected Start Date:

Overall

$614,554.47

NSP Only - LMMI City of Elwood

Total Projected Budget from All Sources

Match Contributed

$614,554.47

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-022 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/11# of Properties 0 0

0 0/0 0/11 0/11# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Elwood, Madison/Tipton County, IN

Although there has been no obligation in this areas as yet, progress has begun with the RFP for a Program Delivery
Organization having been published. It is expected that the successful bidder will be approved on 5th May. The major delay has
been due to compiling the Environmental Review Record. This had to be re-published and Release of Funds is expected to be
achieved on 17th May. Have compiled a list of all homes in foreclosure and should be able to acquire around 7 properties form
the County Commissioners as they failed to sell at commissioners sale. This will form the bulk of the set-aside.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - City of ElwoodActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Elwood



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$120,750.00

NSP Only - LMMI City of Elwood

Total Projected Budget from All Sources

Match Contributed

$120,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-022 - 120%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Elwood, Madison/Tipton County, IN

A modification is being prepared to remove this element as the project has altered since it was originally proposed in March
2009. All funding will be split between Eligible Uses B and E.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Land Banks Acq - City of ElwoodActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$0.00$0.00City of Elwood



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$117,000.00

NSP Only - LMMI City of Elwood

Total Projected Budget from All Sources

Match Contributed

$117,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-022 - 120%...

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/20# of Properties 0 0

0 0/0 0/20 0/20# of Households benefitting 0 0

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:

City of Elwood, Madison/Tipton, IN

Due to the delay with the ERR no Release of Funds has been achieved and this has delayed this element. Additionally, the
budget modification will remove a substantial sum from this eligible use and re-profile it to uses B and E. This will be submitted
in April.

Activity Progress Narrative:

Demolition - City of ElwoodActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Elwood



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$714,235.49

NSP Only - LMMI City of Elwood

Total Projected Budget from All Sources

Match Contributed

$714,235.49

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-022 - 120%....

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of housing units 0 0

0 0/0 0/12 0/12# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of Elwood, Madison/Tipton, IN

Properties have been identified and action to acquire them will begin when the Program Delivery Organization have been
procured. It is hoped to have a priority list of properties for them to acquire once they have been selected on 5th May.
 
 
 
 
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - City of ElwoodActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Elwood



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$204,851.53

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$204,851.53

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-022 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Properties 0 0

0 0/4 0/0 0/4# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Elwood, Madison/Tipton County, IN

Although there has been no obligation in this areas as yet, progress has begun with the RFP for a Program Delivery
Organization having been published. It is expected that the successful bidder will be approved on 5th May. The major delay has
been due to compiling the Environmental Review Record. This had to be re-published and Release of Funds is expected to be
achieved on 17th May. Have compiled a list of all homes in foreclosure and should be able to acquire around 7 properties form
the County Commissioners as they failed to sell at commissioners sale. This will form the bulk of the set-aside.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - City of ElwoodActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Elwood



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,250.00

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$40,250.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-022 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Elwood, Madison/Tipton, IN

A modification is being prepared to remove this element as the project has altered since it was originally proposed in March
2009. All funding will be split between Eligible Uses B and E.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Land Banks Acq - City of ElwoodActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$0.00$0.00City of Elwood



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$39,000.00

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$39,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-022 - 50%...

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:

City of Elwood, Madison/Tipton, IN

Due to the delay with the ERR no Release of Funds has been achieved and this has delayed this element. Additionally, the
budget modification will remove a substantial sum from this eligible use and re-profile it to uses B and E. This will be submitted
in April.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Demolition - City of ElwoodActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Elwood



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$238,078.51

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$238,078.51

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-022 - 50%....

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of housing units 0 0

0 0/5 0/0 0/5# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of Elwood, Madison/Tipton, IN

Properties have been identified and action to acquire them will begin when the Program Delivery Organization have been
procured. It is hoped to have a priority list of properties for them to acquire once they have been selected on 5th May.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - City of ElwoodActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Elwood



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$348,195.00

N/A City of New Albany

Total Projected Budget from All Sources

Match Contributed

$348,195.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-023

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

No administrative funds had been drawn as of 3/31/2010.  Detailed budget to obligate administrative funding is in progress.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - City of New AlbanyActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of New Albany



Grantee Activity Number:

Projected Start Date:

Overall

$2,977,344.00

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$2,977,344.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-023 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/30# of Properties 0 0

0 0/0 0/30 0/30# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Target properties identified.   9 confirmed bank owned properties and 38 foreclosures in progress documented.  Program
facilitator, New Directions Housing Corporation, is working actively in target area. Progress is being made.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - City of New AlbanyActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of New Albany



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,396,779.00

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$1,396,779.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-023 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/10 0/10# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

12 Target properties identified as of reporting date.   Program Facilitator, New Directions Housing Corporation, is working
actively in target area and the target list will continue to grow.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - City of New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of New Albany



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,689,773.00

NSP Only - LH - 25% Set-Aside City of New Albany

Total Projected Budget from All Sources

Match Contributed

$1,689,773.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-023 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2009

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of Properties 0 0

0 0/10 0/0 0/10# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Target properties identified.   9 confirmed bank owned properties and 38 foreclosures in progress documented.  Program
facilitator, New Directions Housing Corporation, is working actively in target area. Progress is being made.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - City of New AlbanyActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of New Albany



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$345,000.00

NSP Only - LH - 25% Set-Aside City of New Albany

Total Projected Budget from All Sources

Match Contributed

$345,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-023 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/5 0/0 0/5# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

12 Target properties identified as of reporting date.   Program Facilitator, New Directions Housing Corporation, is working
actively in target area and the target list will continue to grow.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - City of New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of New Albany



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

N/A City of Goshen

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$13,686.30

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-024

$13,686.30

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$13,686.30

To Date

07/01/2009

$13,686.30

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration funds

Location Description:

City of Goshen, Elkhart County, IN

Sub-recipient agreements were executed with LaCasa and Habitat. ROF was received 1/27/10. Final approval given for local
funds to be provided as leverage. First IHCDA monitoring visit was held March 24, 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - City of GoshenActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Goshen



Grantee Activity Number:

Projected Start Date:

Overall

$784,528.25

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$784,528.25

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-024 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of Properties 0 0

0 0/0 0/7 0/7# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

Eight (8) properties received environmental/historic clearance. A further seven (7) properties were in the process of being
reviewed, including five (5) tax sale parcels. One purchase agreement was signed. A minimum of 25% of the grant costs will be
spent to benefit clients at 50% AMI or less.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - City of GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Goshen



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$21,000.00

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$21,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-024 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

Clearance and Demolition

Location Description:

City of Goshen, Elkhart County, IN

One (1) demolition received environmental/historic clearance, with a further two (2) possible demolitions under review.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Demolition - City of GoshenActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Goshen



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$665,707.00

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$665,707.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-024 - 120%...

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of Goshen, Elkhart County, IN

One (1) demolition received environmental/historic clearance, with a further two (2) possible demolitions under review.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - goshenActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Goshen



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$490,411.75

NSP Only - LH - 25% Set-Aside City of Goshen

Total Projected Budget from All Sources

Match Contributed

$490,411.75

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-024 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Properties 0 0

0 0/6 0/0 0/6# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

Eight (8) properties received environmental/historic clearance. A further seven (7) properties were in the process of being
reviewed, including five (5) tax sale parcels. One purchase agreement was signed. A minimum of 25% of the grant costs will be
spent to benefit clients at 50% AMI or less.

Activity Progress Narrative:

Acq/Rehab - City of GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Goshen



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$220,000.00

N/A City of Anderson

Total Projected Budget from All Sources

Match Contributed

$220,000.00

N/A

$0.00

$0.00

$220,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-025

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$220,000.00

To Date

01/28/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Adminstration funds

Location Description:

City of Anderson, Madison County, IN

The City of Anderson will hire two staff person to administer this grant.  The first staff person will start April 5th and the other
shortly thereafter.  The environmental review process is completed and we have receive our ROFF.  In addition, we are working
on the historical review in order to move forward with demolition and new construction activities.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - City of AndersonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Anderson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$70,000.00

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$70,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-025 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

01/28/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Anderson, Madison County, IN

Working with realtor for the acquisition of six single family units, a duplex with 8 units and a 24 apartment building.  At this point
there is nothing to report. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - City of AndersonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Anderson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-025 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

01/28/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:

City of Anderson, Madison County, IN

The staff have identified 48 properties for demolition.  The first week of April will be spent working with the Building
Commissioner's Office to verify these structures are blighted.  Once this determination has been made and the historical review
process is completed, we will move forward with razing these and any other identified structures.  It is our goal to have all
identified structures razed by June 30th.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Demolition - City of AndersonActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Anderson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,073,000.00

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$1,073,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-025 - 50%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

01/28/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/3 0/0 0/3# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

April 9th - Receive construction documents, specifications and newspaper notification.  April 13th - Boards of Works to establish
April 27th as date to accept bids.  April 11th and 18th Publish in newspaper.  April 27th - Board of Works acceptance date.  May
4th - Board of Works for recommendations.  May 11th - Entered into contracts for the construction of 6 single family units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - City of AndersonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Anderson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$300,000.00

N/A City of Richmond

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-026

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2010

$0.00

To Date

03/19/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Grant agreement has been received, signed and submitted to IHCDA. Administrator has been procured and approved by Board
of Works. Construction Manager procurement  has been completed, approved by Board of Works, and have proceeded with
contract negotiations. Procurement of appraiser & title search company in process. Weekly meetings are being held.
Administrator & Construction Manager contract to be signed in April. Compiled grant modification for increase in target area.
Will submit to IHCDA in April.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - RichmondActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Richmond



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,900,000.00

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,900,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-026 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2010

$0.00

To Date

03/19/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Properties have been identified. Proceeding with acquisition. Environmental Review is being compiled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Richmond



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$175,000.00

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$175,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-026 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2010

$0.00

To Date

03/19/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Properties have been identified. Properties will be rental through a not-for-profit. Proceeding with acquisition. Environmental
Review is being compiled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Richmond



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$82,000.00

N/A City of Union City

Total Projected Budget from All Sources

Match Contributed

$82,000.00

N/A

$0.00

$0.00

$82,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-027

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$82,000.00

To Date

01/28/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

Grant Agreement was executed and release of funds was achieved.  Bonar Group was hired as the architect for the project.  8
properties have been identified and acquisition is well underway.  Section 106 reviews are also being completed as well as
demolition, rehab and new construction plans and specification.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Administration - Union CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Union City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$198,000.00

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$198,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-027 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

01/28/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Properties 0 0

0 0/0 0/2 0/2# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

The City has an offer pending on 327 N. Union which is a REO that will be rehabilitated.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - Union CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Union City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$80,000.00

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$80,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-027 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

01/28/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Properties 0 0

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Union City, Randolph County, IN

At this time no land banked properties have been identified. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Land Banks Acq - Union CityActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$0.00$0.00City of Union City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-027 - 120%...

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

01/28/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/9# of Properties 0 0

0 0/0 0/9 0/9# of Households benefitting 0 0

Activity Description:

Demolition of foreclosed and abandoned properties 

Location Description:

City of Union City, Randolph County, IN

At this time no demo only properties have been identified

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Demolition - Union CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$0.00$0.00City of Union City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$76,000.00

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$76,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-027 - 120%....

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

01/28/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

At this time the city has tax certificate to 730 and 726 N. Columbia Street and 628 N. Howard Street which will all be
demolished and 2 single family homes will be constructed on those sites.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redev/New Constr - Union CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Union City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$502,000.00

NSP Only - LH - 25% Set-Aside City of Union City

Total Projected Budget from All Sources

Match Contributed

$502,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-027 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

01/28/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

0 0/5 0/0 0/5# of Households benefitting 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

The City also has tax certificate to 412 Plum, 739 N. Union which will be demolished and single family homes constructed on
the sites.  The city also purchased tax certificates to 749 and 736 N. Union Street, which are previously developed lots that will
also be built new upon.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acq/Rehab - Union CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Union City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$330,300.00

N/A City of Washington

Total Projected Budget from All Sources

Match Contributed

$330,300.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-028

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

We are currently completing initial site assessments to identify properties to be acquired rehabilitated and or demolished.  We
are procuring an environmental firm to complete the required environmental reviews of each property to be included in this
project.  Options to Purchase documents are being prepared for properties that are determined eligible based on the
environmental review and IHCDA approval.  The main project site is being moved from the former Tokheim Manufacturing site
to a new 9 acre location due to existing environmental hazzards.  Purchase agreements are prepared and the offer is being
presented to the owner.  

Activity Progress Narrative:

Administration - City of WashingtonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Washington



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,645,700.00

NSP Only - LMMI City of Washington

Total Projected Budget from All Sources

Match Contributed

$2,645,700.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-028 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of housing units 0 0

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

We are in the design phase for the new construction phase of the project.  Upon completion of plans and specifications bid
packs will be prepared and we will begin the bidding phase of the new construction project.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - City of WashingtonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Washington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$729,000.00

NSP Only - LH - 25% Set-Aside City of Washington

Total Projected Budget from All Sources

Match Contributed

$729,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-028 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

($10,000.00)

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/10# of Properties 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

We have conducted preliminary site assessments to identify qualifying properties to be acquired, demolished or rehabilitated. 
We will proceed with the construction activities upon completion of the environmental review and project set up and approval
with IHCDA.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - City of WashingtonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Washington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$240,000.00

N/A Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-029

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/20/2010

$0.00

To Date

04/07/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

Indianapolis, Marion County, IN

We will be claiming hours logged by the Executive Director- David Price, Bookkeeper/Grant Mgr.-Sharon Rice, Construction
Manager- Jim Alrich,  Joe Bowling- John H. Boner Community Center, Michael Bowling- Englewood Christian Church.  We
intend on submitting a complete administration budget, including all potential employees, to the IHCDA before May 15, 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration - Englewood CDCActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00Englewood Community Development Corp



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,620,000.00

NSP Only - LMMI Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$1,620,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-029 - 120%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/20/2010

$0.00

To Date

04/07/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Our redevelopment budget primarily consists of the redevelopment of a historic school building (23 N. Rural St.) into 25
apartments and community-serving non profit commercial space.  Site is owned by ECDC. Variances are secured. Section 106
Review approved. Contractor pool has been selected. Environmental assessment and sampling should now be complete by
August Mack. August Mack will competitively bid the remediation contractors.  Through a competitive process, Adaptive Reuse
Consulting (Jack Kouwe) has been selected to serve as the Owner&rsquos Representative for ECDC. Construction docs are
past 50% complete, scheduled for 100% completion by May 14.  Bids will be due June 3.  A notice to proceed will be signed on
June 10.  Since this project is $1.8 M of our $ 2.4 M award, this will obligate 75% of our funds on June 10.  The construction
period should not exceed 12 months. 
>If the state needs to reallocate funds, this project could easily absorb  funds to assist state in obligating funds.
>

Activity Progress Narrative:

Redev/New Constr - Englewood CDCActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Englewood Community Development Corp



0 0/0 0/0 0/29# of housing units 0 0

0 0/0 0/29 0/29# of Households benefitting 0 0

0 0/0 0/29 0/29#Low flow toilets 0 0

0 0/0 0/29 0/29#Low flow showerheads 0 0

0 0/0 0/29 0/29#Units with bus/rail access 0 0

0 0/0 0/29 0/29#Units exceeding Energy Star 0 0

0 0/0 0/29 0/29#Units  other green 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-029 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/20/2010

$0.00

To Date

04/07/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of Properties 0 0

0 0/0 0/0 0/3# of housing units 0 0

0 0/3 0/0 0/3# of Households benefitting 0 0

0 0/60 0/0 0/60#Energy Star Replacement Windows 0 0

0 0/3 0/0 0/3#High efficiency heating plants 0 0

0 0/3 0/0 0/3#Efficient AC added/replaced 0 0

0 0/3 0/0 0/3#Replaced thermostats 0 0

0 0/3 0/0 0/3#Replaced hot water heaters 0 0

0 0/36 0/0 0/36#Light Fixtures (indoors) replaced 0 0

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

We are waiting for the 120 redemption period to expire on Marion County tax sale property.  The deed should be transferred
before the September obligation deadline.  We are currently negotiating a short sale on another property as well.  We also have
two other properties that would be available through the Indy Land Bank if our other acquisitions do not go as planned. 
Acquisition for acquisition/rehab will be complete with two of these properties

Activity Progress Narrative:

Acq/Rehab - Englewood CDCActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Englewood Community Development Corp



0 0/6 0/0 0/6#Light  fixtures (outdoors) replaced 0 0

0 0/3 0/0 0/3#Refrigerators replaced 0 0

0 0/3 0/0 0/3#Dishwashers replaced 0 0

0 0/6 0/0 0/6#Low flow toilets 0 0

0 0/3 0/0 0/3#Low flow showerheads 0 0

0 0/3 0/0 0/3#Units with bus/rail access 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$472,500.00

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$472,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-029 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/20/2010

$0.00

To Date

04/07/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of housing units 0 0

0 0/4 0/0 0/4# of Households benefitting 0 0

0 0/4 0/0 0/4#Low flow toilets 0 0

0 0/4 0/0 0/4#Low flow showerheads 0 0

0 0/4 0/0 0/4#Units with bus/rail access 0 0

0 0/4 0/0 0/4#Units exceeding Energy Star 0 0

0 0/4 0/0 0/4#Units  other green 0 0

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

We are currently drawing up an agreement for the donation of a vacant lot that will be used to construct a four unit dwelling that
will be a rental to households under 50% AMI.  A previous bid on another project to build this structure was $300,000.  We are
waiting on the 120 day redemption period to expire on a vacant lot that was in the Marion County tax sale.  The deed should be
transferred before the September obligation deadline. Once these two properties are acquired, our acquisition for
redevelopment will be complete. 

Activity Progress Narrative:

Redev/New Constr - Englewood CDCActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Englewood Community Development Corp



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$5,130,788.00

NSP Only - LMMI Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$5,130,788.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-030 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

01/28/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/22 0/0 0/22# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange County, IN

College Hill Apts. (formerly Paoli High School) purchase agreement executed. Architectural and engineering design work
initiated.  Phase I, asbestos testing, and lead risk assessment completed.  Anticipate going out to bid in next 30-45 days.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Redev/New Constr - Hoosier UplandsActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Hoosier Uplands Economic Development Corp



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$25,000.00

NSP Only - LH - 25% Set-Aside Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP1-009-030 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

01/28/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange county, IN

Investigating foreclosures for possible purchase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acq/Rehab - Hoosier UplandsActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Hoosier Uplands Economic Development Corp



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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